



EASTERN ARIZONA COLLEGE - MONTHLY REPORT #4

JULY 2025

SAFETY PREDICTIVE SOLUTIONS

INSPECTIONS	OBSERVATION	INJURIES	LOST TIME	NEAR MISS
3	115	0	0	0

SCHEDULE & MILESTONES



JULY
Cosmo Exterior Metal Stud Framing
Cosmo Steel Welding Complete
Cosmo Roof Decking Installed
Grey Shell Start Moment Welds
Grade for Retention Tanks
Tie In Site Water & Sewer

AUGUST
Grey Shell Decking Complete
Cosmo Interior Framing
Cosmo Roofing Complete
Install Retention Tanks
Grey Shell Exterior Framing
Cosmo HVAC Rough-In

MONTHLY SUMMARY

July has been a productive month for us on campus. At the Cosmetology building we began framing the exterior walls on the North end of the building working our way South. We've been installing hollow metal door frames as we go. Fire sprinkler and plumbing piping in-wall and above ceiling piping has all started as they chase after the framers. Decking and exterior sheathing also followed framing and is all complete this month. Over at the Grey Shell building we've been welding steel to prepare for exterior framing, steel decking, etc. Outside of the buildings, the sewer line for Cosmo & Grey Shell was tied in as well as the site fire line, fire hydrants, and backflows. Some of this work will wrap up in the beginning of August. Once complete we will remove the traffic control on College Avenue in time for the first day of school.

PROGRESS PHOTOS



FUN FACT

On Venus, a year is faster than a day by 432 hours.

